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JAC Challenge Problem for the SEI

The SEI Joint Advisory Committee (JAC)
* |s a tri-service oversight board to guide the SEI.
» Establishes SEI goals and direction.

One key challenge the JAC gave to the SEl is to define
acquisition measurements to
* measure and manage software-intensive systems
« promptly, accurately, and precisely describe project status
and trends
« support DoD program managers
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SEl's Acquisition Support Program

The SEI has established the Acquisition Support Program (ASP)
to address system acquisition issues.

The Integrated Software Acquisition Measurement (ISAM)
project is SEI’s first step in addressing the acquisition
measurement challenge.

The full Team Acquisition Process (TAP) effort will be a follow-
on ASP project to address broader acquisition management
needs.
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Acquisition Measurement Objectives

The ISAM project aims to develop integrated measures that
 apply to all development and acquisition levels
 provide broad life-cycle coverage

promptly and precisely portray program status

accurately predict future program performance

minimally intrude on the development work

support cyclic development

» facilitate process improvement

 are a natural consequence of quality work

The goal is to build a measurement culture at all levels of
development and acquisition organizations.
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Metrics Program Requirements

To obtain useful measures, work must be precisely planned —
without precise plans, work cannot be precisely tracked.

The development process must also be defined — undefined
processes cannot be measured.

Process and product quality must be measured and managed —
poor quality work makes projects late and unpredictable.

A useful metrics program must have people who consistently
gather accurate data and know how to use these data.
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The SEl Team Software Process

Software-intensive programs will not improve until the behavior
of the software professionals changes.

The SEI has developed and is now transitioning the Team
Software Process (TSP)*Vinto general practice.

With the TSP, precise measures are a basic and normal part of
engineering practice.

The TSP provides the management and engineering training
needed for rapid deployment and effective use of measures.

TSP projects predictably deliver the safe, secure, and high-
quality software-intensive systems needed for modern warfare.

SM
Team Software Process and TSP are service marks of Carnegie Mellon University.
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The TSP Is Widely Used

Some of the organizations that are introducing and using
the TSP are

ABB Li_tton

AIS Microsoft

Bechtel NASA Langley

Boeing SAIC

Comnet SDRC

DFAS Teradyng

EDS USAF: Hill AFB

Ericsson USN: NAVAIR

Honeywell USN: NAVOCEANO

lomega USN: NUWC
Xerox

Kaiser
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TSP Measurements

With the TSP, developers measure all of their work.
 time spent by phase
* size of products produced
 defects found by phase and product element

From these data, all required engineering project management
measures can be derived.

When using the TSP, development teams know precisely where
their projects stand.

TSP teams regularly report on plan versus actual quality and
schedule status, estimated project completion, and status of
significant risks.
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Predictable Schedules

Schedule Deviation Individual Value Control Chart -
Commercial Systems
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Cost and Schedule Performance

Sound budgets and commitments require accurate size and
resource estimates.

Data from 24 teams in 4 organizations show that TSP
teams make accurate estimates.
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TSP Quality Management

With the TSP, teams consistently improve product quality.

By doing quality work, TSP teams
» accelerate development schedules
* reduce program costs
 sharply cut testing time
 greatly reduce maintenance effort
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TSP Quality Benefits - Boeing

(Boeing Pilot #1)

41 days
32 days
System 28 days

Test time

A 2.36X more
Sloc count

94% less time

4 days

Release #6 Release#7 Release#8 Release#9

PSP/TSP
trained
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Higher Product Quality

By planning, measuring, and tracking quality, TSP projects

have fewer defects and shorter testing times.
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Reduced Cycle Time

Typical team

Reqts| Design Implement Test
TSP team Savings
Reqts | Design | Implement |Test < s s

With the TSP, teams find and R
fix defects early in the
development process.

This sharply reduces test time.

days/kloc
N

With shorter testing, cycle time .
IS cut. 1 0

Without TSP With TSP

Test Time per KLOC
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Reduced Development Costs

100 engineers
40 hours x 50 weeks
200,000 hours

Without TSP

40% test time =
80,000 hours of test

120,000 for development
2 LOC/hour =240 KLOC

With TSP

10% test time =
20,000 hours of test

180,000 for development
2 LOC/hour = 360 KLOC

TSP = 50% Productivity Improvement
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The ISAM Measurement Focus
Product

Product Focus

*Customer Satisfaction (CUPRIMDSPS)
*Operational Capability

«Initial Operational Capability (I0C) Support
Integrated Logistics Support (ILS) Plan
*System Integration (System of Systems)

Other Focus
*Legal
*Financial
*Contracts
*Customer
*Sponsor

© 2002 by Carnegie Mellon University Version 1.0 page 17
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Effective Program Measurement

To be useful for management, measures must be
 precisely defined, accurate, and traceable
* timely and predictive
* used by engineering
* a minimum complete and consistent set

The TSP accomplishes this by providing comprehensive
measurements that are integral to the engineering work.

With TSP, measurement is natural. The TSP
 precisely and promptly measures the engineering work
« does not impose added measurement costs
 provides a defined and non-proprietary measurement
system
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Schedule Predictability

The schedule predictability
measures are
« earned value
« completion projections
e completion projection
trends
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120
100
80
60

Earned Value Schedule Tracking

o

—m—Plan
Projected
—e—Actual

NE A S D e O PP R

Project Weeks

Weeks Early (+) or Late (-)

10

-10 1
15
220 1
-25

Schedule Projections - Weeks Early/Late

ST I I R I

Project Weeks




ie Mellon
Software Engineering Institute

Effort Predictability
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Quality

Defects per KLOC,
planned and actual

Percent defect free (PDF)

Quality profiles

Defects/KLOC

Defect Removal Profile
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Cycle Time Reduction

Time in days from Cycle Time vs. % Time in Test
project initiation to for an 8-month development job
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Other Measures

Total Ownership Cost
» Cost of program development (program initiation to initial
operational capability)
» Cost of program maintenance (cost to maintain product after
Initial operational capability

Cost of Quality
» Percent of total development time spent in appraisal
(walkthroughs, reviews, and inspections)
» Percent of total development time spent in rework (compile
and test)

Requirements Satisfaction
 Number of acceptance test defects in user acceptance or
operational suitability tests
» Acceptance test defects per KLOC
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Required Training

To adopt these measures, acquisition groups will require a few
days of ISAM training.

The development groups must use the TSP.

An extensive program is available for transitioning the TSP into
development and maintenance organizations.
« Executive kickoff and planning seminar — 1 1/2 days
« Management training — 2 days
» Engineer training: 2 week PSP course
* Internal transition agent training
- PSP Instructor — 5 days
- TSP Launch Coach — 5 days

Training costs are recovered with the first 1,000 LOC developed.
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Next Steps
Complete program management interviews.
Refine proposed measures.
Establish metrics-based management methods.
Define metrics prototype testing effort.
Conduct prototype tests

* Program managers use ISAM measurements.

* Projects use the TSP.

Produce final report and transition plan.
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Conclusions

Improved measurements are needed to manage software-
intensive systems throughout their life cycle.

The TSP provides the foundation for precise and timely program
measurements.

ISAM provides the measurement tools for effective and
responsive program management.

With your help and support, this project will guide future program
managers in meeting our military’s needs for reliable, safe, and
secure software-intensive systems.
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For Further Information

Please contact:

Anita D. Carlton

Senior Member of the Technical Staff
Software Engineering Institute
Carnegie Mellon University
Pittsburgh, PA 15213-3890

Tel. (412) 268-7718
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